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Maintenance scheduling for naval vessels and ships requires ongoing improvement to manage rising maintenance
costs within availability constraints. Existing maintenance scheduling approaches are not optimal as maintenance
costs continue to rise without an improvement in vessel availability. This paper reviews the Risk-Based Maintenance Scheduling (RBM) framework as applied to ships and naval vessels, and provides a critical analysis of Risk
Assessment and Maintenance Scheduling techniques used. Further, objectives and considerations are deﬁned for
future applications for ships and naval vessels, and the framework evaluated as an improvement on existing
Preventative Maintenance (PM) and Reliability Centered Maintenance (RCM) methods. A probabilistic approach
supported by condition monitoring data in combination with Decision Theory is suggested for the Risk Assessment and Maintenance Scheduling elements comprising an RBM Scheduling framework. Implementation of this
framework from both periodic PM and RCM is presented. Development of applications from the component level
upwards is suggested. Availability and overall maintenance cost are suggested as evaluation metrics against
existing methods. The development of an application is formalized within a proposed framework. The development of an application within the RBM Scheduling framework is expected to result in reduced maintenance costs
while meeting availability requirements for ship and naval vessel applications.

1. Introduction
A reduction in equipment availability aboard naval vessels due to
failure or maintenance is undesirable. Failures due to ineffective maintenance have undoubtedly occurred in naval applications, though
detailed reports of these events are not publicly available.
Availability and reliability requirements are met through signiﬁcant
investment in maintenance for these complex vessels (Eruguz et al.,
2015). Button et al. (2015) had shown that for the US Navy the required
investment was approximately 22 million USD per vessel in 2012. They
predict that these costs shall continue to increase as vessel complexity
increases. Reducing investment while meeting availability and reliability
requirements has been an area of interest since WWII (Smith, 1989).
However, subsequent research in this area has not affected this
increasing trend.
Maintenance scheduling conducted using current methods cannot
meet these requirements without signiﬁcant ﬁnancial and resource investment. Current methods consist of periodic Preventative Maintenance

(PM) and the Reliability Centered Maintenance (RCM) framework. Periodic PM and condition-based PM may be utilized within the RCM
framework. Over the past 50 years, periodic PM has allowed naval vessels
to maintain an acceptable level of availability (Cordle, 2017), though
may schedule excess maintenance activities due to rigid scheduling. RCM
requires a dedicated maintenance team, in addition to resources required
for periodic PM and condition-based PM performed within it Additionally, RCM prioritizes maintenance of equipment on lifecycle cost or risk
bases. These can be difﬁcult to estimate with limited data upfront,
although all data driven maintenance approaches share this disadvantage. Maintenance decision making is guided using a decision diagram
and is conducted manually by personnel, which introduces some uncertainty into maintenance decision making. The author has remarked that
RCM should not be automated, however new maintenance methodologies should look to automated decision making for consistency and to
increase workﬂow efﬁciency.
Thus, periodic PM and RCM are not strictly the most optimal methods
to perform maintenance scheduling and contribute to increasing
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maintenance and resource requirements are assumed to be uniform and
predictable.
Periodic PM cannot accurately adapt to the current condition of the
equipment, and therefore does not strictly perform maintenance when it
is necessary. Assuming that the OEM directs increased maintenance to
avoid premature failure, maintenance actions may be performed when
they are not necessary. This results in increased costs and reduces the
availability of the equipment. Additional factors such as human error in
performing the maintenance task, or the “burn in” period of a new part
may also contribute to a further reduction in availability (Moubray,
1997). Furthermore, these additional factors may result in broader
corrective maintenance actions. Thus, while periodic PM appears favorable from a management perspective, these additional factors require
careful consideration for effective periodic PM management.
Condition-based PM actions are scheduled at non-uniform intervals,
utilizing an assessment of the condition of the equipment. This may be
completed by specialist condition-monitoring (CM) instrumentation and
expertise or appropriately trained personnel. This approach is not as
favorable from a management perspective. Firstly, specialist instrumentation introduces additional initial cost and requires technical expertise
to install, operate and analyze condition data. Secondly, ‘appropriate
training’ necessary to identify required maintenance introduces some
subjectivity and uncertainty into maintenance scheduling and scheduling
of equipment down time. However, knowledge of equipment condition
and therefore the necessity of maintenance, avoids the aforementioned
additional factors such as human error which may be introduced in a
periodic PM approach.

maintenance costs of naval vessels.
Therefore, maintenance approaches and frameworks successful in
other industries should be investigated for application to ships, and in
particular complex naval vessels, to improve upon existing methods. An
applicable framework is Risk-Based Maintenance (RBM) Scheduling,
which has been implemented in other industries such as power generation. This paper aims to contribute to the development of improved
maintenance scheduling for naval ships by reviewing existing applications of the RBM Scheduling framework; evaluating it against existing
periodic PM and RCM frameworks; considering key activities in its
implementation and developing this framework for application to ships
and to naval vessels speciﬁcally. Naval vessels are the focus of the present
work due to their aforementioned availability requirements and the
signiﬁcant ﬁnancial investment in their maintenance. However, the
present work is also applicable to the maintenance of ships in general.
Section 2 describes the current maintenance environment for naval
vessels. Section 3 presents the concept of RBM Scheduling and existing
applications of this framework to naval vessels and ships. Section 4 lists
objectives, considerations and requirements to direct the future development of applications within this framework, and evaluates RBM
Scheduling against periodic PM and RCM. Section 5 outlines processes
for the implementation of the RBM Scheduling framework for organizations currently using the periodic PM approach within no framework
or within the RCM framework. Section 6 presents a structured approach
for the development of applications within RBM Scheduling. Section 7
suggests suitable methods to quantify the success of this framework in a
given application. Section 8 presents a formalization of this framework
for RBM Scheduling, and Section 9 summarizes the key ﬁndings and
recommendations of this paper.

2.1.2. Reliability Centered Maintenance (RCM) framework
The Reliability Centered Maintenance (RCM) framework was developed for the aviation industry as a means of ensuring asset availability
and reliability (Potter et al., 2015). RCM ranks the maintenance of
equipment by considering failure rates. Reactive, corrective, Preventative and predictive maintenance approaches can be utilized within this
framework. A comprehensive treatment of RCM is provided by Moubray
(1997). This treatment highlights that the preliminary work required of
an organization, and ongoing maintenance management support to
schedule maintenance within the RCM framework, is extensive and
therefore costly. However, RCM has been implemented in a variety of
applications such as with mining machinery (Hoseinie et al., 2016),
railway joints (Ruijters et al., 2016), medical devices (Ridgway et al.,
2016), and aircraft indicators (Guo et al., 2016). Further, RCM is recommended as a maintenance framework and an overall asset management strategy for energy, power and transportation sectors (Seow et al.,
2016). Despite its applicability and the potential beneﬁts of this
approach, it is likely that failure data requirements and the extensive
implementation and use of organizational resources have hindered the
adoption of the RCM framework aboard naval vessels.

2. Maintenance of naval vessels
2.1. Current maintenance practice
Numerous methods exist to identify and schedule maintenance activities. These can be described as reactive maintenance, Preventative
Maintenance and predictive maintenance. Reactive maintenance allows a
failure to occur before an action is taken. This is not desirable in a naval
application due to the potential consequences of the loss of an asset on
the mission, safety of personnel and the organization's reputation. Preventative and predictive maintenance approaches aim to conduct maintenance in order to prevent failure, so are more suited to this application.
Predictive maintenance is an attractive approach as future maintenance
and inventory requirements can be anticipated, but to date it has not
been applied in the naval industry. Current practice for naval vessels
consists of maintenance actions scheduled at uniform intervals which are
guided by Original Equipment Manufacturer (OEM) recommendations,
previously described as periodic PM. Otherwise, maintenance scheduling
is performed using the judgment of experts within the organization
(Eruguz et al., 2015). When available, historical failure data may also be
utilized where the organization adopts the RCM framework (Moubray,
1997). Adopting RCM requires additional resources to capture and
analyze failure data and perform reliability modelling.

2.2. Factors affecting development of naval maintenance practice
There are numerous explanations for the lack of innovation in this
ﬁeld. Shorten (2013) identiﬁed that a lack of development beyond
compliant periodic PM is mainly due to the absence of a signiﬁcant
motivating factor to drive change within the industry. Penalties and
safety risks provide this motivation in the offshore oil and gas and nuclear industries. Cordle (2017) highlighted the difﬁculty in training
personnel toward mastery of the current naval periodic PM system,
which may contribute to the ongoing struggle with managing maintenance workload and costs using this approach. Innovation would require
prior mastery of the existing approach. Eruguz et al. (2015) highlighted
that innovation requires greater organizational collaboration between all
parties including OEMs, regulatory reviews which facilitate change, and
the development of predictive approaches. Additionally, has identiﬁed
that implementing specialist monitoring equipment for condition based
PM aboard vessels has its own speciﬁc challenges. Other barriers

2.1.1. Preventative Maintenance (PM)
PM approaches can be further subdivided into periodic and conditionbased approaches. Periodic PM actions are scheduled at uniform intervals
based on some estimated equipment age, operating hours or another
relevant measure according to OEM recommendations. Periodic PM assumes that failures are most likely to occur near the end of these uniform
intervals. Periodic PM also assumes that a single estimated age or number
of operating hours are an accurate indication of equipment condition,
which may not be realistic. This is due to the inﬂuence of other factors
such as the operational proﬁle of the equipment. Periodic PM is favorable
from a management perspective, as maintenance planning will only be
conducted once per component or system using OEM guidance. Future
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3.2.2. Techniques used in existing studies
Initial studies using RBM Scheduling focused on quantifying risk
using risk indices and scheduling maintenance using expert judgment for
individual pieces of equipment (Dinovitzer et al., 1997; Klein Woud et al.,
1997; Smith, 1989). More recent methodologies generally utilized
probabilistic approaches to quantify risk and optimization approaches to
schedule maintenance, with a continued focus on individual pieces of
equipment (Diamantoulaki and Angelides, 2013; Dong and Frangopol,
2015; Giorgio et al., 2015; Handani et al., 2011). These methodologies
speciﬁcally that risk is a time-dependent property and often incorporated
a detailed treatment of maintenance costs, though Giorgio et al. (2015)
did not speciﬁcally schedule maintenance activities.
In one of these recent studies (Dong and Frangopol, 2015), maintenance scheduling is performed using multi-objective optimization. The
optimization aimed to determine the time interval of inspection and
repair for each structural detail during the time period of investigation by
minimizing inspection costs, repair costs and an annual risk value. The
optimization was performed using the following inputs: ship conﬁguration; ship operational scenarios; corrosion scenarios; fatigue crack
propagation; time-variant reliability index; construction cost of the
structure; the inspection method; repair criterion; inspection and repair
costs; the time period of investigation and the maximum number of inspections during this period. The constraints applied were: a speciﬁed
range for the time interval between consecutive inspections; a minimum
structural performance value; and a maximum total cost for both inspection and repair. The optimization resulted in a Pareto front,
comprising multiple maintenance plans which would vary in maintenance cost and risk. The appropriate maintenance plan was to be selected
using expert judgment. The techniques used in both Risk Assessment and
Maintenance Scheduling for the existing RBM Scheduling methodologies
are indicated in Table 1.

preventing the development and adoption of new maintenance strategies
may include inconclusive evidence of their ﬁnancial beneﬁts and lack of
access to naval ships to perform pilot applications.
As organizational factors preventing change are considered the most
signiﬁcant, obtaining organizational and naval support is necessary to
begin changing the maintenance environment in the naval industry.
Subsequent consideration can then be given to developing an appropriate
framework and its applications for ships.
3. Development of risk-based maintenance (RBM) scheduling for
naval platforms
3.1. RBM Scheduling concept
Given the limitations of periodic PM and RCM, it is worthwhile
investigating maintenance frameworks that have been successful in other
industries. An emerging framework is RBM Scheduling. The RBM
Scheduling framework was developed for the power generation industry
(Chen and Toyoda, 1989; Ochiai et al., 2005) as a means of reducing
maintenance costs, while ensuring asset availability. RBM Scheduling
aims to schedule maintenance dynamically using risk as a trigger. RBM
Scheduling consists of two elements; Risk Assessment, followed by
Maintenance Scheduling (Arunraj and Maiti, 2007). RBM Scheduling has
been implemented successfully in industries such as aviation (Ahmadi
et al., 2010; Kumar et al., 1999; Papakostas et al., 2010) and power
generation (Khan and Haddara, 2004; Krishnasamy et al., 2005; Yatomi
et al., 2004). An extensive review of the development of RBM Scheduling
in various industries, in addition to applicable models and techniques
used in applications within the framework is provided by Arunraj and
Maiti (2007).
3.2. RBM Scheduling for naval vessels and ships

3.2.3. Limitations of existing RBM studies
Some of the present methods are limited to their speciﬁc applications
due to their assumptions (Diamantoulaki and Angelides, 2013; Dong and
Frangopol, 2015). The method proposed by Handani et al. (2011) is also
limited if failures are not random. However, the model of random failure
may be replaced with other reliability models as numerous alternatives
exist (Ebeling, 2004). Other methods (Giorgio et al., 2015; Handani et al.,
2011), may be generalized as their assumptions are not as restrictive. Use
of these methods assume data can be obtained in order to perform the
required analysis. These methods require further development so that
they may be widely applied to different pieces of marine equipment.

While the idea of RBM Scheduling for ships is not new, and has been
accepted in principle by maritime regulatory bodies (Shorten, 2013), to
date the adoption of RBM Scheduling for naval vessels has not been a
large area of research. Only one recent study with an application to the
maritime domain (Diamantoulaki and Angelides, 2013) included ‘RBM
Scheduling’ in its title. However, the application of this framework is a
moored ﬂoating breakwater, not a ship. Limited literature suggested that
a more thorough search was required, which motivated the development
of the present paper. RBM Scheduling studies were likely to be concealed
behind other terminology and acronyms as this framework is not yet well
deﬁned. Relevant terminology included: Condition-based Maintenance
(CBM), Integrated Vehicle Health Management (IVHM), Maintenance
Management, Maintenance Program Design, Predictive Maintenance
(PdM), Prognostics and Health Management (PHM), Prognostics and
Vehicle Health Management (PVHM), Reliability, Reliability Centered
Maintenance (RCM), Risk, Risk Management and Risk Analysis.

3.2.4. Evaluation of risk assessment techniques – risk indices and
probabilistic techniques
3.2.4.1. Risk indices. The assignment of a risk index to a given piece of
equipment is achieved by considering the probability and likelihood of a

3.2.1. Existing studies and related work
Using the deﬁnition of the RBM Scheduling framework provided by
Arunraj and Maiti (2007); eight studies (Baliwangi et al., 2006; Diamantoulaki and Angelides, 2013; Dinovitzer et al., 1997; Dong and
Frangopol, 2015; Giorgio et al., 2015; Handani et al., 2011; Klein Woud
et al., 1997; Smith, 1989) may be classiﬁed as RBM for ships. None of
these studies acknowledge that they ﬁt the deﬁnition of RBM Scheduling
and while their content overlapped, they did not cite one another.
Related RCM studies exist with ship applications (Lazakis (2011);
Lazakis et al., 2010; Turan et al., 2011; Wabakken, 2015) although they
cannot be considered RBM Scheduling as they do not strictly schedule
maintenance based on risk. Therefore, consistent terminology and critical analysis of the eight existing RBM studies is required to develop an
RBM Scheduling framework for application to ship maintenance.

Table 1
Existing studies and their approaches to Risk Assessment and Maintenance Scheduling.
Reference

Smith (1989)
Dinovitzer et al. (1997)
Klein Woud et al.
(1997)
Baliwangi et al. (2006)
Handani et al. (2011)
Diamantoulaki and
Angelides (2013)
Dong and Frangopol
(2015)
Giorgio et al. (2015)
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Risk Assessment
Technique

Maintenance Scheduling
Technique

Risk
Index

Expert
Judgment

Probabilistic
Approach

X
X
X

Optimization

X
X
X
X
X
X
X
X

X
X
X
X
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2013; Dinovitzer et al., 1997; Handani et al., 2011; Klein Woud et al.,
1997; Smith, 1989).
The relevant personal experience of experts in scheduling the maintenance of complex systems in the absence of probabilistic data results in
a reasonably efﬁcient maintenance schedule. However, some uncertainty
is introduced as this experience is individual, cannot be measured and
continues to evolve over time. An additional limitation is that this
technique is time consuming. The expert must assess all of the equipment, operational proﬁles of vessels and an unknown number of other
factors based on their experience. A system which captures this experience and these factors would assist in clarifying for others the maintenance scheduling process used by one expert, and would assist the same
expert to schedule maintenance more efﬁciently.

failure, and reading a suitable value from an appropriate table of risk
index values. This approach was used in three of the existing RBM
Scheduling studies (Dinovitzer et al., 1997; Klein Woud et al., 1997;
Smith, 1989). Though this approach is simple and time-efﬁcient, the
assigned value is affected by the assessments performed to create the risk
index table, and the experience of the risk assessors. Risk indices may be
accurate if they are re-assessed periodically and personnel are appropriately trained.
3.2.4.2. Probabilistic techniques. A probabilistic technique involves
modelling the failure behavior of the equipment using a probability
distribution in order to produce a probability of failure for the calculation
of risk. Probabilistic techniques have been used in most of the existing
RBM Scheduling studies (Baliwangi et al., 2006; Diamantoulaki and
Angelides, 2013; Dong and Frangopol, 2015; Giorgio et al., 2015; Handani et al., 2011).
Probabilistic techniques are based on a thorough consideration of the
failure behavior of the equipment. Thus, they are expected to produce a
more accurate result than the assignment of a risk index value. Probabilistic approaches can also be utilized dynamically by repeating the
analysis at appropriate intervals. The length of these intervals will vary
based on the application. Although they require greater effort in their
implementation, quantitative risk assessment techniques including
probabilistic techniques should be applied when practical (Arunraj and
Maiti, 2007). Quantitative techniques yield risk assessments which are
consistent and easily interpreted.
Development and application of a probabilistic technique in risk
assessment for naval vessel maintenance would provide an accurate,
consistent and easily interpreted assessment based on knowledge of
failure processes occurring in the equipment. The corresponding maintenance schedule would be expected to reduce the amount of maintenance, maximizing the reliability and availability of the equipment. As
high reliability and availability are crucial in naval vessel applications,
the development of such a technique is worthwhile.
However, probabilistic techniques rely on the availability of failure
data, and are not as straightforward as assigning a risk index. These
limitations may be overcome if required data is made available through
appropriate simulations or experimental work, and further if the
approach is developed into user-friendly software. It is also suggested
that the probabilistic analysis be refreshed periodically as new data
become available and that collaboration between multiple organizations
within the industry is necessary to obtain comprehensive failure datasets.
RBM Scheduling applications in other industries have utilized probabilistic approaches despite these limitations (Abbassi et al., 2016; Bhandari
et al., 2016; Dawotola, 2012; Xu et al., 2013). Therefore, probabilistic
approaches may be developed to inform the maintenance scheduling of
naval vessels and ships.

3.2.5.2. Optimization. Optimization techniques treated maintenance
scheduling as an optimization problem. This is the minimization of a cost
function describing the problem, to select an appropriate maintenance
interval. Two existing RBM studies employed optimization, minimizing
the cost function using an iterative approach. Baliwangi et al. (2006)
optimized the life-cycle cost of maintenance for a generic shipboard
component to minimize the risk of failure and life-cycle cost over a given
time period. Dong and Frangopol (2015) optimized inspection and repair
times of ship structural details to minimize inspection costs, repair costs
and risk. Numerous other optimization techniques exist and may be
applicable to the maintenance scheduling problem. A general overview
of optimization algorithms is provided by Venter (2010).
The key advantages of optimization over expert judgment are consistency and efﬁciency. Although, optimization is only effective if it can
capture all of the factors inﬂuencing maintenance scheduling as constraints or as part of the cost function. Fixed constraints mean that the
possible range of solutions found using an optimization approach does
not evolve over time, unlike the experienced decision making of an
expert. Optimization may be applicable if relevant factors could be
captured as constraints or within the cost function, provided that these
are reviewed periodically.
3.2.5.3. General analysis and directions for maintenance scheduling. As
multiple states of degradation were not considered, none of the existing
techniques suggested speciﬁc maintenance actions for the application. In
a pump application, this may be ‘grease bearing’ if the bearing was
identiﬁed to be operating inefﬁciently. Suggesting a speciﬁc maintenance
action for the application is necessary as there is no reasonable action
deﬁned as simply ‘perform maintenance’, ‘repair’ or ‘service’ in actuality.
Different actions treat different conditions occurring in the equipment.
Reﬂecting on the previous discussion, it is worth investigating either
optimization or expert judgment, or a combination of these to overcome
their respective limitations. A suitable decision rule is required for multiobjective optimization approaches to suggest a speciﬁc maintenance
action. Appropriate techniques from other ﬁelds and applications are also
applicable to the problem of maintenance scheduling.

3.2.4.3. General analysis and directions for risk assessment. In addition to
their own advantages and disadvantages, none of the existing methods
applied for risk assessment consider degradation states other than a binary
state of failure or no failure. The inclusion of multiple degraded states is
required to develop multiple deﬁnitions of failure in operation and a more
accurate understanding of the risk of failure. Considering existing techniques, it is worthwhile utilizing a probabilistic technique to obtain a
greater understanding of failure behavior. It is also worthwhile to develop
a probabilistic approach which considers multiple modes of degradation.

4. Developing an RBM Scheduling framework
4.1. Objectives for the development of an RBM Scheduling framework
To address the limitations of existing techniques as discussed in
Section 3, methods should be developed within the RBM Scheduling
framework to achieve the following objectives.
In Risk Assessment: Identify when maintenance is needed by quantifying risks of failure using a probabilistic approach, and quantify the
risks of all failure modes occurring within a piece of equipment.
In Maintenance Scheduling: Schedule maintenance actions only when
maintenance is needed, using the outcomes of the Risk Assessment, and
utilize a suitable technique to select a single maintenance action,
considering the outcomes of the Risk Assessment.

3.2.5. Evaluation of maintenance scheduling techniques – expert judgment
and optimization
3.2.5.1. Expert judgment. Expert judgment is used for the scheduling of
maintenance activities. It is performed by appropriately trained
personnel, based on their experience. Expert judgment is used in most of
the existing RBM Scheduling studies (Diamantoulaki and Angelides,
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maintenance framework and RCM. These are summarized in Table 2.
Table 2 shows that the key advantage of adopting an RBM Scheduling
framework is a reduction in maintenance cost and corresponding
improvement in availability, while the key disadvantage is the organizational effort and resources required to implement the strategy.
Thus, in preference to periodic PM and RCM, the adoption of RBM
Scheduling should be pursued to achieve a reduction in maintenance
costs and ensure availability of the application. Consideration must also
be given to implementation requirements of RBM in comparison to periodic PM or RCM. These are presented in Section 5.

While not strictly necessary for the development of the RBM Scheduling framework, applications should also consider: vessel mobility
(Eruguz et al., 2015) affecting both the operational environment of the
on-board systems; the supply of resources to the vessel; vessel motion; the
marine environment; alignment of the schedule to an existing maintenance cycle for the ship; and the capability of the vessel's crew to conduct
maintenance at sea and the operational proﬁle of the vessel (Usage Upkeep Cycle). These factors should be captured in the risk assessment
technique or combination of techniques. The operational proﬁle and the
supply of resources to the vessel should be considered in scheduling
maintenance.

4.4. Risk assessment using probabilistic techniques
4.2. Requirements for RBM Scheduling as a maintenance framework
Section 3 highlighted that a probabilistic technique should be
developed further to perform the risk assessment within the RBM
Scheduling framework.

RBM Scheduling is a maintenance scheduling framework similar to
RCM. Therefore, RBM Scheduling should be treated as a maintenance
framework to guide applications as has been presented in this paper,
rather than a speciﬁc method of performing maintenance. RBM Scheduling applications require dedicated personnel who understand how to
schedule the maintenance of individual equipment based on risk as well
as prioritize high-risk maintenance within a system application. Dedicated personnel are required to design applications as well as manage
ongoing implementations of RBM. Allocation of dedicated personnel will
ensure that investment made in implementing this framework delivers
the greatest return. Although it is a distinct framework, RBM Scheduling
may be implemented exclusively or in combination with other frameworks such as RCM as most appropriate to the organization.
The concept of RBM Scheduling is very similar to the Reliability and
Criticality - Based Maintenance (RCBM) framework developed for ship
applications by Lazakis et al. (2010). RCBM uses an assigned ‘criticality’
akin to a risk index to schedule maintenance. As such, RBM Scheduling
should also meet the following requirements which were deﬁned by
these authors for RCBM. The requirements are grouped into those
relating to Methodology and Implementation and Data Management.
Methodology and Implementation: An RBM methodology should
have a clear structure; incorporate ﬂexibility; involve feedback from
operational procedure; be subject to periodic reviews; allow for a quantiﬁable measure of the performance of the methodology; include training
material and include an operator interface which makes use of pictures,
videos and technical drawings.
Data Management: An RBM methodology should incorporate or
interface with a Computerized Maintenance Management System
(CMMS); incorporate a data storage and analysis system and allow
stakeholder access to relevant data.
Section 8 describes how RBM Scheduling addresses each of these
requirements.

4.4.1. Condition monitoring using probabilistic data
Probabilistic techniques require speciﬁc data as part of the Risk
Assessment element of RBM Scheduling. While historical data is
commonly used, collection and analysis of condition monitoring (CM)
data has also been identiﬁed as a useful approach in some of the existing
RBM studies (Baliwangi et al., 2006; Diamantoulaki and Angelides, 2013;
Smith, 1989). This is distinct from condition-based PM approach
described in Section 2. Various techniques exist to generate CM data,
perform signal processing and the subsequent data analysis. The appropriate measurements are identiﬁed and techniques are selected with
reference to the application. Some of these measurements and signal
processing techniques relating to rotary machinery have been discussed
in a general review by Lee et al. (2014).
CM data can be analyzed using signal processing and data analysis
techniques to detect faults in equipment. Existing applications include
bearings (Abbasion et al., 2007; Kankar et al., 2011; Samanta et al., 2006;
Sharma et al., 2015; Sugumaran et al., 2007; Widodo et al., 2009) and
gearboxes (Chen et al., 2013; Li et al., 2011, 2013; Staszewski et al.,
1997). The combination of CM data, signal processing and data analysis
is also known as fault detection or fault diagnosis. Further maintenance
scheduling is not considered as a part of fault detection or diagnosis.
Machine learning techniques may be applied to perform data analysis.
Machine learning techniques are applied to build mathematical models
which make predictions based on their input data. A history of fault
diagnosis using machine learning techniques is presented by Gao
et al. (2015).
The fault diagnosis process aligns with the objective of the Risk
Assessment element of the RBM Scheduling framework as both aim to
assess the condition of equipment. Therefore, CM data and machine
learning techniques may be directly incorporated into an RBM Scheduling framework.

4.3. Evaluation against periodic PM and RCM
If the previous objectives, considerations and requirements are
included within the RBM Scheduling framework, numerous advantages
and disadvantages will be evident with respect to periodic PM under no

4.5. Maintenance scheduling using a Decision Theory approach
The knowledge of experts with regard to maintenance scheduling is

Table 2
Evaluation of RBM Scheduling against periodic PM and RCM.
Advantages of RBM Scheduling

Disadvantages of RBM Scheduling

Periodic PM (No
framework)

Lower cost/higher availability
Fewer introduced failures
Knowledge of failure processes and asset knowledge for improved asset and resource management

RCM Framework

Lower cost/higher availability

Greater ﬂexibility required in resource planning
Signiﬁcant organizational change required
Potential greater initial ﬁnancial investment
required
Some further work required to implement
framework
Some organizational change required
Potential greater initial ﬁnancial investment
required

Potential for automated, consistent decision making
May still incorporate existing reliability considerations as failure probability can be deduced from
reliability
More comprehensive treatment of failure if probabilistic approaches to risk assessment utilized
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5.1. Transition from no overall maintenance framework

critical and should not be disregarded. Expert judgment must be captured
by the constraints or cost function in an optimization problem. Thus, it
has been suggested that the combination of these techniques or a new
technique should be employed to solve the scheduling problem. As part
of the RBM Scheduling framework, optimal solutions must account for
the risks of failure of the equipment due to various failure modes.
Decision Theory could prove beneﬁcial. Applying this theory, it is
possible to quantitatively capture the preferences of experts. A comprehensive development of Decision Theory is given in French (1986). Using
the concept of utility, it is possible to model expert preferences to both
select a single action to take and to create a ranked list of actions. While
Decision Theory does not strictly allow for the calculation of a maintenance interval, it is possible to incorporate delays into a maintenance
scheduling decision. Therefore, it is possible to create an effective decision making tool within an RBM Scheduling framework by using Decision Theory alone, or in combination with an existing
optimization technique.

Key activities forming a suggested transition approach of an organization to RBM Scheduling for a given application are presented in Fig. 1.
This transition approach has been derived from the RCM framework for
ships developed by Lazakis and colleagues (Lazakis (2011); Lazakis et al.,
2010; Turan et al., 2011). This approach covers the minimum requirements for RBM Scheduling as a maintenance framework listed
previously.
In the ﬁrst phase of the implementation process shown in Fig. 1,
establishment of a dedicated team for the ongoing management of applications is required. It is suggested that this team consist of vessel operations managers, Masters, Chief Engineers, other shipboard engineers,
maintenance engineers, asset managers and vessel operators. Alternatively, these personnel may be involved separately as resources for the
development of new applications. As maintenance scheduling using risk
is a new concept in maintenance management for the given organization,
a policy review or development is also required.
With the resources and structure in place, the scope of an application
can be deﬁned in the second phase of this approach. There are numerous
information, data and interfacing requirements for the development of an
application. Interfacing requirements may include integration of the
RBM Scheduling data management and analysis system to update an
asset management system with CM data, suggested maintenance tasks
and maintenance intervals. Provided that the necessary information and
data can be obtained, the scoped application may proceed. Otherwise,
the scope of the application should be re-evaluated in this phase.
Design of the RBM Scheduling data management and analysis system
and interfaces for the given application occurs in the third phase of the
approach. Subsequently, an operational trial of the system and testing of
the interfaces are necessary to conﬁrm expected operation for the
application. If experimental data were lacking from the previous phase,
experiments to obtain this data are to be conducted in this phase. Recommendations made using the system should also be evaluated against
the current maintenance approach to measure any improvements in
availability and corresponding reductions in maintenance costs which
result from its use.Section 7 presents quantitative means to achieve this.
Rework of the system or its interfaces may be necessary in the fourth
phase of the approach to ensure acceptance of the ﬁnal system design and
system interface operation. In the ﬁnal Integration phase of this approach, a
user acceptance test is necessary to conﬁrm that the system and organizational policies will combine to deliver improved maintenance schedules.
Following the Integration phase, it will also be necessary to periodically revalidate the system. It is suggested that this be completed if a
signiﬁcant change in operational proﬁle occurs or following maintenance
activities such as a vessel overhaul. The revalidation period should be
assessed with respect to the application and adjusted accordingly.

4.5.1. Related works: Decision Support for ships and naval vessels
Numerous studies exist with maritime applications which could be
described as ‘Decision Support’. Decision Support is the application of a
decision tool to inform decision making, but not to ultimately select a
single maintenance action. An example is the application of a Bayesian
Network (BN) methodology to maritime safety management, in which
the ‘probability of safety system inadequacy’ was determined by
H€
anninen et al. (2014). The study provided information to a decision
maker to enable safety management decision making, though it utilized
variables which could not be measured. Therefore, the model could not
be validated. This study highlights the main limitation of Decision Support methodologies, despite their ability to provide some clarity and
consistency in the decision process. Decision making methodologies are
necessary to provide a single solution to the underlying problem.
4.5.2. Related works: decision making for ships and naval vessels
There are also numerous examples of decision making studies in the
maritime context. Studies applying network-based models in Decision
Support or decision making are largely concerned with navigation or
vessel assignment problems (Eleye-Datubo et al., 2006; Liu and Yang,
2004; Perera et al., 2011; Yang et al., 2009). The Fuzzy Analytic Network
Process (FANP) decision making methodology has been applied to the
issue of shipyard location selection in Turkey (Guneri et al., 2009).
Further examples exist apply the RCM framework for ships and naval
vessels; such as the work of Lazakis and colleagues (Lazakis (2011);
Lazakis et al., 2010; Turan et al., 2011) who adopted a Multi-Criteria
Decision Making (MCDM) approach for ship maintenance scheduling.
Recently, Emovon and colleagues have applied MCDM methods in order
to select maintenance approaches (Emovon, 2016b; Emovon et al.,
2015), conduct Failure Modes and Effects Analysis (Emovon, 2016a), and
determine inspection intervals for marine machinery (Emovon
et al., 2016).
These studies would suggest that currently available information in
the maritime context can be used to support decisions, and speciﬁcally
maintenance scheduling decisions. Thus, it is possible to develop a decision making tool within the RBM Scheduling framework for ship and
naval vessel applications.

5.2. Transition from RCM
The most signiﬁcant organizational change required to transition
from the RCM framework to the RBM Scheduling framework is the
identiﬁcation and acquisition of the RBM Scheduling management team
in the Establishment phase. Due to their existing technical expertise, it
would be reasonable to reassign reliability engineering personnel to the
team. Otherwise, the key RBM Scheduling transition activities are shown
in Fig. 1. As the organization will have existing maintenance management systems, a smoother transition is expected from RCM in comparison
to periodic PM under no overall maintenance framework. Alternative
approaches to a transition are to harmonize RCM and RBM as seen in
other applications by combining risk and reliability (Selvik and Aven,
2011) or adding RCM into RBM (Liu Jr, 2013).

5. Implementation of an RBM Scheduling framework for SHIPS
Section 2 described how the periodic PM approach under no maintenance framework and the RCM framework are not optimal for ship
applications. Section 4 suggested that costs to transition to the RBM
Scheduling framework may be an additional barrier. To address this issue
and provide clarity for the implementation of the RBM Scheduling
framework for a given naval or ship application, key transition activities
are outlined in the following sections.

6. Development of RBM Scheduling applications
Although RBM Scheduling applications exist in other industries, few
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Fig. 1. RBM Scheduling implementation approach.
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availability of naval vessels in combination with a reduction in maintenance costs are the objectives of the framework and evidence of its
success. Existing RBM Scheduling studies with ship or naval applications
(Baliwangi et al., 2006; Diamantoulaki and Angelides, 2013; Dinovitzer
et al., 1997; Dong and Frangopol, 2015; Giorgio et al., 2015; Handani
et al., 2011; Klein Woud et al., 1997; Smith, 1989) did not consider
availability as a measure of success, though maintenance costs were
considered. Contrary to this trend, future applications should include
quantitative means of measuring the improvement provided by RBM
Scheduling on application availability and overall maintenance cost to
provide evidence that RBM Scheduling is worthwhile. A suitable method
of calculation of availability in terms of time may be selected from those
presented in Ebeling (2004). Overall maintenance cost may be calculated
as the total cost of tools, parts and labor necessary within a given time
period. Labor cost may also include training or certiﬁcations required by
the relevant personnel for the collection of CM data. Demonstrating and
quantifying improved or sustained availability in combination with
reduced overall maintenance cost in comparison to periodic PM shall
motivate future RBM Scheduling applications within an organization.

applications for naval vessels have been developed to date. Section 2
highlighted that two of the contributing factors hindering the development of maintenance frameworks and applications in general were
related to vessel access and organizational support in the naval industry.
Although vessel operation and conﬁguration is sensitive, access to naval
vessels currently in service must be granted and support provided to
obtain realistic maintenance data. These data are necessary to develop
new maintenance approaches with the appropriate level of detail. An
approach suggested in the present work is to develop RBM Scheduling
applications beginning with individual pieces of equipment. Considering
individual pieces of equipment also means that maintenance analyses
may be completed without requiring comprehensive knowledge of all
systems aboard the vessel.
Moving beyond individual pieces of equipment, it is suggested in the
present work that there is a hierarchical relationship between the
different types of applications in the naval industry. Fig. 2 illustrates that
applications may be described as a hierarchy of four levels, from the
application of a maintenance framework at the ﬂeet level, to an application at the component level. ‘Component’ refers to a single unit of
equipment, such as a pump or compressor.
Subsequently, RBM Scheduling applications for a sub-system, system,
vessel and ﬂeet can be developed according to Fig. 2. Potential effects on
Risk Assessment and Maintenance Scheduling due to the connections
between components should be investigated for higher-level applications
such as sub systems.
The selection of the application is limited by the organizational resources available to develop and support the data collection and analysis.
This is a key consideration in the implementation of the RBM Scheduling
framework, described previously in Section 5. Investment of resources to
conduct maintenance according to the RBM Scheduling framework is
expected to be offset by the reduction in maintenance cost for the organization. It is expected that as applications for sub-systems, systems,
vessels and ﬂeets are developed, further reductions in maintenance costs
shall continue to offset the resource requirements. The greatest maintenance cost reduction is expected when applying RBM Scheduling to a
ﬂeet of vessels, which should be the aim of an organization striving for
optimal efﬁciency in maintenance management.

8. An RBM Scheduling framework
The development of the RBM Scheduling framework in Sections 3–7
against the objectives, considerations and requirements detailed in Section 2 is shown in Table 3.
The structure of the RBM Scheduling framework developed from the
previous discussions requires continuous improvement as illustrated
in Fig. 3.
The framework is cyclic as it is necessary to perform condition
monitoring periodically. This ensures the risk assessment is current, and
updates corresponding maintenance schedules. This is reﬂective of other
RBM Scheduling applications within other ﬁelds (Mili et al., 2008).
Maintenance Scheduling impacts both availability and overall maintenance cost. Further, adjustments to availability affect the risk assessment
of the following cycle. Future RBM Scheduling applications should be

Table 3
RBM Scheduling framework requirements.

7. Quantifying effectiveness of RBM Scheduling
It is important to quantify the success of future RBM Scheduling applications to motivate further applications. Delivering the required

Requirement

RBM Scheduling Framework

Identify when maintenance is needed
(risk of failure), considering all failure
modes
Dynamic maintenance scheduling based
on risk of failure, selecting a single
maintenance action
Considering vessel mobility and
operational proﬁle

Condition monitoring and deﬁnition of
“failure”.

Clear structure

Flexibility

Feedback from operational procedure
Periodic reviews
Quantiﬁable measure of performance of
methodology
Incorporate computerized maintenance
management system (CMMS)
Data storage and analysis
Stakeholder access to relevant data
Training material
Operator interface
Fig. 2. Naval application hierarchy.
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Decision Theory and possibly
optimization.
CM using experiments and data from
targets of study aboard similar vessels or
the speciﬁc target of study.
Two elements: Risk Assessment and
Maintenance Scheduling.
Calculations of availability and
maintenance cost could be considered a
third element.
Shown in feedback loops in
implementation - Fig. 3. Techniques for
CM and maintenance scheduling can be
adjusted as required.
Shown in CM data.
Mentioned as part of implementation,
necessary for accurate Risk Assessment.
Availability and overall maintenance cost
calculation
Used as appropriate.
Used as appropriate.
Permitted and necessary for periodic
reviews.
Can be developed for the application.
Can be developed for the application and
organization.
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IC140100003), to train the next generation of Naval Manufacturing and
Design personnel and provide the Naval manufacturing industry with
supporting research.
Acknowledgements
The authors acknowledge the support of Serco Defence Asia-Paciﬁc,
the Research Training Centre for Naval Design and Manufacturing
(RTC-NDM) and the University of Tasmania in the study design, conducting the research and supporting the publication of this paper.
References
Abbasion, S., Rafsanjani, A., Farshidianfar, A., Irani, N., 2007. Rolling element bearings
multi-fault classiﬁcation based on the wavelet denoising and support vector machine.
Mech. Syst. Signal Process. 21 (7), 2933–2945.
Abbassi, R., Bhandari, J., Khan, F., Garaniya, V., Chai, S., 2016. Developing a quantitative
risk-based methodology for maintenance scheduling using Bayesian network. Chem.
Eng. Trans. 48, 235–240.
Ahmadi, A., S€
oderholm, P., Kumar, U., 2010. On aircraft scheduled maintenance program
development. J. Qual. Maint. Eng. 16 (3), 229–255.
Arunraj, N., Maiti, J., 2007. Risk-based maintenance—techniques and applications.
J. Hazard. Mater. 142 (3), 653–661.
Baliwangi, L., Ishida, K., Arima, H., Artana, K.B., 2006. Optimizing Ship Machinery
Maintenance Scheduling through Risk Analysis and Life Cycle Cost Analysis, 25th
International Conference on Offshore Mechanics and Arctic Engineering. American
Society of Mechanical Engineers, pp. 127–134.
Bhandari, J., Arzaghi, E., Abbassi, R., Garaniya, V., Khan, F., 2016. Dynamic risk-based
maintenance for offshore processing facility. Process Saf. Prog. 35 (4), 399–406.
Button, R., Martin, B., Sollinger, J., Tidwell, A., 2015. In: RAND Corporation (Ed.),
Assessment of Surface Ship Maintenance Requirements.
Chen, F., Tang, B., Chen, R., 2013. A novel fault diagnosis model for gearbox based on
wavelet support vector machine with immune genetic algorithm. Measurement 46
(1), 220–232.
Chen, L.N., Toyoda, J., 1989. Maintenance scheduling based on two level hierarchical
structure to equalize incremental risk. In: Power Industry Computer Application
Conference, 1989. PICA'89, Conference Papers. IEEE, pp. 431–437.
Cordle, J.P., 2017. Revitalizing shipboard PMS: out with the MIP, in with the App. Nav.
Eng. J. 129 (1), 111–116.
Dawotola, A., 2012. Risk Based Maintenance of Petroleum Pipelines.
Diamantoulaki, I., Angelides, D.C., 2013. Risk-based maintenance scheduling using
monitoring data for moored ﬂoating breakwaters. Struct. Saf. 41, 107–118.
Dinovitzer, A., Basu, R., Holt, K., Bourne, J., Pegg, N., Hansen, K., Benckhuysen, J., 1997.
A hybrid approach to warship structural maintenance management. Discussion.
Authors' closure. Trans.-Soc. Nav. Archit. Mar. Eng. 105, 155–170.
Dong, Y., Frangopol, D.M., 2015. Risk-informed life-cycle optimum inspection and
maintenance of ship structures considering corrosion and fatigue. Ocean Eng. 101,
161–171.
Ebeling, C.E., 2004. An Introduction to Reliability and Maintainability Engineering. Tata
McGraw-Hill Education.
Eleye-Datubo, A., Wall, A., Saajedi, A., Wang, J., 2006. Enabling a powerful marine and
offshore decision-support solution through Bayesian network technique. Risk Anal.
26 (3), 695–721.
Emovon, I., 2016a. Failure mode and effects analysis of ship systems using an integrated
Dempster Shafer theory and Electre method. J. Adv. Manuf. Technol. (JAMT) 10 (1).
Emovon, I., 2016b. Ship system maintenance strategy selection based on DELPHI-AHPTOPSIS methodology. World J. Eng. Technol. 4 (02), 252.
Emovon, I., Norman, R.A., Murphy, A.J., 2015. Hybrid MCDM based methodology for
selecting the optimum maintenance strategy for ship machinery systems. J. Intell.
Manuf. 1–13. https://doi.org/10.1007/s10845-015-1133-6.
Emovon, I., Norman, R.A., Murphy, A.J., 2016. An integration of multi-criteria decision
making techniques with a delay time model for determination of inspection intervals
for marine machinery systems. Appl. Ocean Res. 59, 65–82.
Eruguz, A.S., Tan, T., van Houtum, G.-J., 2015. A Survey of Maintenance and Service
Logistics Management: Classiﬁcation and Research Agenda from a Maritime Sector
Perspective. Beta Working Paper Technische Universiteit Eindhoven.
French, S., 1986. Decision Theory: an Introduction to the Mathematics of Rationality.
Halsted Press.
Gao, Z., Cecati, C., Ding, S.X., 2015. A Survey of fault diagnosis and fault-tolerant
techniques—Part II: fault diagnosis with knowledge-based and hybrid/active
approaches. IEEE Trans. Ind. Electron. 62 (6), 3768–3774.
Giorgio, M., Guida, M., Pulcini, G., 2015. A condition-based maintenance policy for
deteriorating units. An application to the cylinder liners of marine engine. Appl.
Stoch. Models Bus. Ind. 31 (3), 339–348.
Guneri, A.F., Cengiz, M., Seker, S., 2009. A fuzzy ANP approach to shipyard location
selection. Expert Syst. Appl. 36 (4), 7992–7999.
Guo, J., Li, Z., Wolf, J., 2016. Reliability centered preventive maintenance optimization
for aircraft indicators. In: 2016 Annual Reliability and Maintainability Symposium
(RAMS), pp. 1–6.
Handani, D.W., Ishida, K., Nishimura, S., Hariyanto, S., 2011. System dynamics
simulation for constructing maintenance management of ship machinery. In:

Fig. 3. RBM Scheduling framework.

developed within this framework to improve upon periodic PM and RCM
used in existing naval vessel and ship applications.
9. Conclusions
The RBM Scheduling framework has been investigated to address the
issue of rising expense in naval maintenance. Examination of the literature surrounding RBM Scheduling applications to ships and naval vessels
has revealed that the use of this framework is limited and requires further
development for these applications. In principle, the RBM Scheduling
framework is capable of providing improvement when optimized for ship
availability and maintenance cost. Avenues for future work include
incorporating CM and machine learning techniques into the Risk
Assessment element; as well as incorporating Decision Theory and optimization techniques for selection of speciﬁc maintenance actions in
Maintenance Scheduling.
Key activities required in the transition from periodic PM or RCM to
an RBM Scheduling framework incorporating these elements were presented, and were found to be more extensive than for periodic PM than
RCM. It is suggested that multiple component level methodologies are
developed initially, and subsequently integrated into sub-system, system,
and vessel and ﬂeet level applications. The level of application is limited
by organizational resources. Quantifying improvement provided by RBM
Scheduling over existing maintenance practice was suggested using
metrics of availability and overall maintenance cost. Speciﬁc training of
personnel to obtain CM data should be considered as part of overall
maintenance cost. Lastly, the overall framework for RBM Scheduling was
illustrated as a cyclic process comprising Risk Assessment, Maintenance
Scheduling and quantiﬁcation elements. Sufﬁcient resources are required
from appropriate organizations in the maritime industry or navy in order
to collect data, and develop suitable Risk Assessment and Maintenance
Scheduling criteria for future applications of RBM Scheduling. An RBM
Scheduling framework appropriately developed for ships and naval
vessel applications is expected to deliver maximum availability while
minimizing overall maintenance cost.
Funding
This work was supported by the RTC-NDM under the Australian
Research Council Industry Transformation grant scheme (ARC
484

J. Cullum et al.

Ocean Engineering 148 (2018) 476–485
Routledge Studies in the Modern World Economy, London and New York,
pp. 170–190.
Ridgway, M., Clark, M., Bettinardi, C., 2016. Reliability-Centered maintenance: a tool for
optimizing medical device maintenance. Biomed. Instrum. Technol. 50 (6), 412.
Ruijters, E., Guck, D., Noort, M.v, Stoelinga, M., 2016. Reliability-centered maintenance
of the electrically insulated railway joint via fault tree analysis: a practical experience
report. In: 2016 46th Annual IEEE/IFIP International Conference on Dependable
Systems and Networks (DSN), pp. 662–669.
Samanta, B., Al-Balushi, K.R., Al-Araimi, S.A., 2006. Artiﬁcial neural networks and
genetic algorithm for bearing fault detection. Soft Comput. 10 (3), 264–271.
Selvik, J.T., Aven, T., 2011. A framework for reliability and risk centered maintenance.
Reliab. Eng. Syst. Saf. 96 (2), 324–331.
Seow, K.S., Nguyen, L.K., Tan, K., Oeveren, K.J.V., 2016. Moving towards reliabilitycentred management of energy, power and transportation assets. In: 2016 Asian
Conference on Energy, Power and Transportation Electriﬁcation (ACEPT), pp. 1–7.
Sharma, R.K., Sugumaran, V., Kumar, H., Amarnath, M., 2015. A comparative study of
naïve Bayes classiﬁer and Bayes net classiﬁer for fault diagnosis of roller bearing
using sound signal. Int. J. Decis. Support Syst. 1 (1), 115–129.
Shorten, D.C., 2013. Marine machinery condition monitoring: why has the shipping
industry been slow to adopt?. In: 10th International Conference on Condition
Monitoring, CM 2013 and Machinery Failure Prevention Technologies 2013, MFPT
2013, June 18, 2013 - June 20, 2013. British Institute of Non-Destructive Testing,
Krakow, Poland, pp. 1037–1046.
Smith, B.D., 1989. Risk management in repair work decision making. Nav. Eng. J. 101
(3), 220–230.
Staszewski, W.J., Worden, K., Tomlinson, G.R., 1997. Time–frequency analysis in gearbox
fault detection using the Wigner–Ville distribution and pattern recognition. Mech.
Syst. Signal Process. 11 (5), 673–692.
Sugumaran, V., Muralidharan, V., Ramachandran, K., 2007. Feature selection using
decision tree and classiﬁcation through proximal support vector machine for fault
diagnostics of roller bearing. Mech. Syst. Signal Process. 21 (2), 930–942.
Turan, O., Lazakis, I., Judah, S., Incecik, A., 2011. Investigating the reliability and
criticality of the maintenance characteristics of a diving support vessel. Qual. Reliab.
Eng. Int. 27 (7), 931–946.
Venter, G., 2010. Review of optimization techniques. Encyclopedia of aerospace
engineering, pp. 1–12. https://doi.org/10.1002/9780470686652.eae495.
Wabakken, I., 2015. Application of RCM to Construct a Maintenance Program for a
Maritime Vessel -Bruk av RCM til å utforme et vedlikeholdsprogram for et maritimt
fartøy. Department of Marine Technology. Norwegian University of Science and
Technology.
Widodo, A., Kim, E.Y., Son, J.-D., Yang, B.-S., Tan, A.C., Gu, D.-S., Choi, B.-K., Mathew, J.,
2009. Fault diagnosis of low speed bearing based on relevance vector machine and
support vector machine. Expert Syst. Appl. 36 (3), 7252–7261.
Xu, T., Tang, T., Wang, H., Yuan, T., 2013. Risk-based predictive maintenance for safetycritical systems by using probabilistic inference. Math. Problems Eng. 2013.
Yang, Z., Mastralis, L., Bonsall, S., Wang, J., 2009. Incorporating uncertainty and multiple
criteria in vessel selection. Proc. Inst. Mech. Eng. Part M J. Eng. Marit. Environ. 223
(2), 177–188.
Yatomi, M., Fuji, A., Saito, N., Yoshida, T., 2004. An approach for cost effective
assessment in risk-based maintenance as a Life-cycle Maintenance (LCM) model. In:
ASME/JSME 2004 Pressure Vessels and Piping Conference. American Society of
Mechanical Engineers, pp. 41–46.

Industrial Engineering and Engineering Management (IEEM), 2011 IEEE
International Conference on. IEEE, pp. 1549–1553.
H€
anninen, M., Banda, O.A.V., Kujala, P., 2014. Bayesian network model of maritime
safety management. Expert Syst. Appl. 41 (17), 7837–7846.
Hoseinie, S.H., Kumar, U., Ghodrati, B., 2016. Reliability Centered Maintenance (RCM)
for Automated Mining Machinery, Project Report. Luleå Tekniska Universitet, Luleå,
p. 76.
Kankar, P.K., Sharma, S.C., Harsha, S.P., 2011. Fault diagnosis of ball bearings using
machine learning methods. Expert Syst. Appl. 38 (3), 1876–1886.
Khan, F.I., Haddara, M.R., 2004. Risk-based maintenance of ethylene oxide production
facilities. J. Hazard. Mater. 108 (3), 147–159.
Klein Woud, J., Smit, K., Vucinic, B., 1997. Maintenance programme design for minimal
life cycle costs and acceptable safety risks. Int. Shipbuild. Prog. 44 (437), 77–100.
Krishnasamy, L., Khan, F., Haddara, M., 2005. Development of a risk-based maintenance
(RBM) strategy for a power-generating plant. J. Loss Prev. Process Ind. 18 (2), 69–81.
Kumar, U.D., Crocker, J., Knezevic, J., 1999. Evolutionary maintenance for aircraft
engines. In: Reliability and Maintainability Symposium, 1999. Proceedings. Annual,
pp. 62–68.
Lazakis, I., 2011. Establishing an Innovative and Integrated Reliability and Criticality
Based Maintenance Strategy for the Maritime Industry. University of Strathclyde.
Lazakis, I., Turan, O., Aksu, S., 2010. Increasing ship operational reliability through the
implementation of a holistic maintenance management strategy. Ships Offshore
Struct. 5 (4), 337–357.
Lee, J., Wu, F., Zhao, W., Ghaffari, M., Liao, L., Siegel, D., 2014. Prognostics and health
management design for rotary machinery systems—reviews, methodology and
applications. Mech. Syst. Signal Process. 42 (1), 314–334.
Li, Z., Yan, X., Tian, Z., Yuan, C., Peng, Z., Li, L., 2013. Blind vibration component
separation and nonlinear feature extraction applied to the nonstationary vibration
signals for the gearbox multi-fault diagnosis. Measurement 46 (1), 259–271.
Li, Z., Yan, X., Yuan, C., Zhao, J., Peng, Z., 2011. Fault detection and diagnosis of a
gearbox in marine propulsion systems using bispectrum analysis and artiﬁcial neural
networks. J. Mar. Sci. Appl. 10 (1), 17–24.
Liu Jr., D., 2013. Application of Risk Based Inspection (RBI), Reliability Centered
Maintenance (RCM) and Risk Based Maintenance (RBM). University of Stavanger,
Norway.
Liu, W., Yang, W.-L., 2004. The Structure Design of an Intelligent Decision Support
System for Navigation Collision Avoidance, Machine Learning and Cybernetics, 2004.
In: Proceedings of 2004 International Conference on. IEEE, pp. 302–307.
Mili, A., Hubac, S., Bassetto, S., Siadat, A., 2008. Risks analyses update based on
maintenance events. IFAC Proc. Vol. 41 (2), 34–39.
Moubray, J., 1997. RCM II: Reliability Centered Maintenance, second ed. ButterworthHeinemann (Elsevier).
Ochiai, S., Makita, T., Sanjo, T., Sato, K., Katagiri, M., 2005. Quantitative risk evaluations
of LNG equipment applying ASME risk-based maintenance concepts. Process Saf.
Prog. 24 (3), 187–191.
Papakostas, N., Papachatzakis, P., Xanthakis, V., Mourtzis, D., Chryssolouris, G., 2010. An
approach to operational aircraft maintenance planning. Decis. Support Syst. 48 (4),
604–612.
Perera, L., Carvalho, J., Soares, C.G., 2011. Fuzzy logic based decision making system for
collision avoidance of ocean navigation under critical collision conditions. J. Mar.
Sci. Technol. 16 (1), 84–99.
Potter, A., Al-Kaabi, H., Naim, M., 2015. Aircraft maintenance, repair and overhaul. In:
Eriksson, S.a.S., Steenhuis, H.-J. (Eds.), The Global Commercial Aviation Industry.

485

